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1.0 SUMMARY

♦As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.

Project Management. On 12/16/93, a meeting was held at the CIBA-GEIGY Ardsley 
(NY) office with personnel from CIBA-GEIGY, Woodward-Clyde Consultants (WCC), 
IT Corporation, and PTRL (CIBA-GEIGY’s risk assessment consultants) to review data for 
the ecological assessment, discuss project schedules, and develop general project strategies. 
The USEPA and CIBA-GEIGY began negotiating modification of the Order reflecting their 
agreement to combine the deliverables for Phases H and IV (i.e., the RFI and the Corrective 
Measures Study).

This is the forty-second monthly progress report. Five significant events occurred this month.

Phase II Investigation. Activities for the Phase II investigation continued; the Phase II 
investigation began on 12/1/93. Validation of the Phase II (Round 1) data continued; loading 
the Round 1 data into the project data base continued.

Stabilization Investigation. Preliminary design of the full-scale stabilization pretreatment 
system and stabilization activities was completed. The Draft Stabilization Design Documents 
(DSDD) were submitted on schedule (11/30/93); developing the Final Stabilization Design 
Documents (FSDD) began. Other planning for stabilization continued.

Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.
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2.0 TASKS AND ACTIVITIES COMPLETED

. The sampling and other activities (subtasks) that were completed are reported here.

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

No new problem areas were discovered and resolved during the reporting period.
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2.1 Sampling Activities Completed

No sampling activities were conducted during this reporting period.

2.2 Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 24 December 1993.

6.3 Potential Problem Areas

One potential problem area was identified during this reporting period.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

The tasks that were underway (and on schedule as of 24 December 1993) were described in 
Section 1.0.

Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground
water level data from the automatic recorders (transducers) were downloaded but have not yet been 
processed. Stage height measurements of the river were obtained but have not yet been reviewed. The 
remaining analytical results (Phase II, Round 1 data) were received from the laboratories; these results 
will be reported after the data have been validated and loaded into the data base.

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

6.2 New Problem Areas

No new problem areas remained unresolved during this reporting period.

6.1 Resolved Problem Areas
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Comments/Considerations

The Phase II investigation began on 12/1/93

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS
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The plans going forward into January and February include:

• moving forward with stabilization,
• moving forward with the Phase H investigation, and
• additional planning for future investigations.

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(January and February 1994), along with other comments or considerations.

Completing Validation of Inorganic Analytical Data Delayed

Potential Problem. The inorganic analytical data from the project lab (PACE Laboratories) 
were delivered late. In addition, several errors were discovered during validation of these data. 
The laboratory will need to revise and resubmit selected data before validation of these data can 
be completed. In the past, the laboratory has been slow in resubmitting data, and the revised 
data still contained errors.

Resolution. CEBA-GEIGY will make every effort in its power to ensure that the laboratory 
submits correctly revised data in a timely fashion.

Target
Date Task# 

ongoing 
9/15/95 
ongoing

Task______
Stabilization 
Phase II Investigation 

9 Project Management
ongoing 10 Data Management
ongoing 11 Project Administration
ongoing 12 Quality Assurance
ongoing 13 Health & Safety Assurance

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.




